
BAYONNE BARREL & DRUM CO. 
NEWARK, ESSEX COUNTY, NEW JERSEY 

REGION: IINPL: No 
ESTIMATED PROJECT CEILING: $2,400,000 OSC: Cosentino 

INCIDENT CATEGORY: Drums, cylinders, tanks, ash/soil 
START DATE: 1) 7/14/94COMPLETION: 9/28/95 

2) 9/29/95 On-going 
3) 9/30/96 (PRP)On-going 

INCIDENT DESCRIPTION 

The Bayonne Barrel and Drum(BB&D) site (Site) is located at 150 Raymond Blvd. in the City of 
Newark, Essex County, New Jersey. The site is approximately 14.5 acres in size and is 
bounded by Routes 1 & 9 on the west, the New Jersey Turnpike on the east and a movie 
theater on the south. Operations conducted by B B&D included the cleaning and reconditioning 
of drums using caustic solutions and incineration. These operations produced spent solutions, 
incinerator ash and sludges. The storage of these waste products as well as the storage of 
drums awaiting reconditioning provided the potential for contamination at the site. BB&D is 
believed to have operated at this site since 1943. 

MATERIALS 

Approximately 46,000 drums were collected from the buildings and storage areas, sampled, 
overpacked and transported from the site for off site disposal. Seven (7) tanks have also been 
sampled, six have been emptied, deConed and their contents disposed of. Eighteen (18) waste 
streams were identified from the containerized wastes (drum & tank) found at the site, These 
include: organic solids, organic liquids, flammable liquids, flammable solids, chlorinated organic 
solids, chlorinated organic liquids, inorganic solids, low level PCB solids, PCB solids, oxidizers, 
corrosives* cyanide liquids, cyanide solids, oils and aqueous liquids. 

Eight (8) ash piles (860 cubic yards) and surface soil from the furnace area (horizontal and 
vertical extent of contamination undefined) have been sampled. Analysis of samples Collected 
from these matrices indicate the presence of metals, PCBs and dioxin. 

Two of the piles contaminated with high levels of dioxin have been excavated and transported 
off- site for incineration. 

THREATS 

Threats include direct contact, fire, explosion, surface water contamination, surface and 
subsurface soil contamination and groundwater contamination. With the stabilization and 
disposal of the containerized wastes and two of the ash piles and by restricting access to the 
site the threats to human health and the environment have been significantly reduced. Off-site 
disposal Of the remaining ash pijes and the assessment and remediation of soil contamination at 
the site are the remaining tasks to be completed. 

ACTIONS 

301321 



Under Phase I activities, all wastes were sampled and identified by hazard class, all drums were 
overpacked, building No. 2 ash and pit sludges were removed and secured in covered rotl-offs, 
exterior ash piles were covered, additional gates were installed and fence repairs made. In 
addition, 24 hour security was initiated and maintained at the site. 

Under Phase II activities all drums and containers containing wastes, a total of 551 after 
consolidation, were removed from the site and transported to facilities for proper off-site 
disposal. 

Seven hundred and seven (707) tons of whole and scrap tires were removed from the Site for 
recycling. 

Thirty-eight thousand, sixty-nine (38,069) empty drums were inspected and shredded. Seven 
hundred and eighty-seven, 787 tons of scrap metal were generated from the shredding of 
drums. In addition, eight thousand one hundred and twenty (8,120) poly drums and liners were 
disposed of. 

Two thousand four hundred and seventy-five (2,475) gallons of liquids collected from drums 
removed from the "empty" drum piles were removed by vacuum tanker and transported from 
the Site for disposal. 

A total of six thousand nine hundred and thirty-nine (6,939) gallons of contaminated No. 2 fuel 
oil was removed from Tank No. 5 and transported from the site for disposal. 

Two gas cylinders were recovered from the fire debris and taken by the manufacturers for 
reuse. 

An estimated six hundred (600) tons of ash (ash piles 1 and 2) contaminated with PCBs and 
dioxin and found to be RCRA hazardous for lead and cadmium were removed from the site for 
incineration. 

Three roll-off containers containing an estimated 63 tons of ash removed from Bldg. No. 2 and 
contaminated with low levels of PCBs and dioxin, and found to be RCRA hazardous for lead 
and cadmium were transported from the Site for incineration. 

An Administrative Order on Consent was issued to an initial group of PRPs identified as having 
sent drums containing hazardous waste and substances to the Bayonne Barrel and Drum 
facility for reconditioning. In accordance with the requirements of the AOC, contractors 
representing the group initiated an investigation of soil contamination at the Site on January 6, 
1997. Field activities were completed on January 9,1997. Analysis included; target compound 
list (TCL) volatile and semi volatile compounds, metals, PCBs, pesticides, dioxin and furans. 



PRESENT STATUS 

Data to define the extent of soil contamination at the Site has been received and is being 
reviewed by New Jersey Department of Environmental Protection (NJDEP). Upon approval of 
NJDEP, actions to address the remaining environmental and public health threats present at the 
Site will be selected and initiated under the appropriate CERCLA enforcement authorities. The 
BB&D site is a top candidate for redevelopment in the Newark Brownfields program. A hew 
industrial establishment, that will create a significant number of new manufacturing jobs, is 
planning to locate at the BB&D site immediately after the cleanup is complete. 




